COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2011

ESTI MATE SUMVARY 12:11: 12
CONTI D C18670 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18670- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 12.0  DAYS TI VE ALLOW 100 WORK DAYS
US285 EMERGENCY LANDSLIDE M TI PERCENT TI ME: 12. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO C2854- 124
US285 EMERGENCY LANDSLIDE M TI
NAME OF ROAD: 285D
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
KELLEY TRUCKI NG | NCORPORATED PAY PERI OD ENDI NG 10/ 01/ 2011 DATE TI ME STARTED 08/ 24/ 2011
6201 MCI NTYRE STREET DATE LET 08/ 01/ 2011 DATE WORK BEGAN 08/ 06/ 2011
DATE AWARDED 08/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2011 DATE ACCEPTED
GOLDEN CO 80403 303- 279- 4150 DATE NOTI CE TO PROCEED 08/ 24/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,529, 279. 46 PARTI Cl PATI NG $ 500. 00 $ 0.00
AWARD PRQJECT AMT: $ 965, 650. 00 NON- PARTI CI PATI NG 452, 049. 97 281, 953. 72
PERCENT COWPLETE: 29. 59% TOTAL EARNI NGS 452, 549. 97 281,953.72
FUNDS AVAI LABLE: $ 1,076, 729.49 STOCKPI LED MATER ALS 45, 000. 00 45, 000. 00
GROSS EARNI NGS 497, 549. 97 326, 953. 72
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -12, 046. 50 -8,203. 61
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 485, 503. 47 318, 750. 11
LI QUI DATED DAVAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 485, 503. 47 318, 750. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 318, 750. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18670- Bl D ESTI MATE RUN 10/ 03/ 2011
PRQJECT:! C2854-124 ESTI MATE NO 0002 12:11:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0010 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00010 Renoval of Tree 8. 000 3. 000
EACH 5. 000 1, 500. 00
300. 00000 8. 000 2,400. 00
0030 202-00220 Renoval of Asphalt Mat 200. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-01140 Rem Cdrail Ty 4 MCR F/ A 01 Line No.2 430. 000 0. 000
LF 430. 000 2,924.00
6. 80000 430. 000 2,924.00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 36, 000. 000 10, 000. 000
cY 20, 000. 000 120, 000. 00
6. 00000 30, 000. 000 180, 000. 00
0045 900- 00014 Added Item (Lunp Sun)/ Disposal of Excess Unclassified 1. 000 0. 000
Excavati on
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0050 203-00060 Enbanknent Material (Conplete In Place) 100. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0060 203-00400 Rock Excavation 50. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 207-00205 Topsoi | 10. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 207-00210 St ockpi | e Topsoi | 10. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208-00002 Erosion Log (12 Inch) 1, 266. 000 1, 116. 000
LF 150. 000 750. 00
5. 00000 1, 266. 000 6, 330. 00



CONTI D C18670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18670-BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0002 12:11: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 208-00004  Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 208-00010 Er osi on Bal es 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0165 208-00030 Sedi nent Basin MCR F/ A 01 Line No.5 1. 000 0. 000
EACH 1. 000 850. 00
850. 00000 1. 000 850. 00
0170 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0180 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0185 208-00070 Vehi cl e Tracking Pad MCR F/ A 01 Line No.3 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0200 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0210 208- 00205 Erosi on Control Supervisor 30. 000 4. 000
HOUR 11. 000 1, 925. 00
175. 00000 15. 000 2,625.00
0220 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00

2,500. 00000 0. 000 0.00



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18670- BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: C2854- 124 ESTI MATE NO 0002 12:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 212-00009 Seedi ng (Tenporary) 1. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0250 213-00002 Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0260 213-00009 Fl exi ble Growth Medi um 0. 500 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0270 213-00061 Mil ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0280 216- 00041 Soi | Retention Blanket (Straw Coconut) 1, 000. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0290 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 411-10255 Enul si fied Asphalt (Sl ow Setting) 50. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0350 605-01030 *3 Inch Horizontal Drain 3, 000. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0360 605- 00004 4 Inch Non-Perforated Pipe Underdrain 300. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0370 605- 00040 4 Inch Perforated Pipe Underdrain 300. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C18670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18670-BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0002 12:11: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 607-11525 Fence (Plastic) MCR F/A 01 Line No.4 900. 000 0. 000
LF 900. 000 1, 755. 00
1. 95000 900. 000 1, 755. 00
0410 625-00001 *Construction Surveying (Hourly) 80. 000 46. 000
HOUR 26. 000 6, 500. 00
250. 00000 72.000 18, 000. 00
0420 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 8, 500. 00
85, 000. 00000 0. 600 51, 000. 00
0430 626- 01000 Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0440 627-00005 Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 630- 00000 *Fl aggi ng 800. 000 320. 500
HOUR 371. 500 9, 287.50
25. 00000 692. 000 17, 300. 00
0470 630- 00007 *Traffic Control Inspection 26. 000 8. 000
DAY 15. 000 2, 625. 00
175. 00000 23.000 4,025. 00
0480 630- 00012 *Traffic Control Management 45. 000 19. 000
DAY 20. 000 12, 400. 00
620. 00000 39. 000 24, 180. 00
0490 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1. 000
EACH 0. 000 0. 00

37. 50000 1. 000 37.50



CONTI D C18670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18670-BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0002 12:11: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0510 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 7.000
EACH 0. 000 0. 00
56. 25000 7.000 393.75
0520 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
62. 50000 5. 000 312.50
0530 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0540 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
625. 00000 0. 000 0.00
0550 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0560 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0565 630-80370 Conc Barrier (Tenp) MCR F/A 01 Line No.7 144. 000 0. 000
LF 72.000 2,718.72
37. 76000 72.000 2,718.72
0570 630-80380 *Traffic Cone 80. 000 40. 000
EACH 0. 000 0. 00
2.00000 40. 000 80. 00
0580 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0590 700-70002 F/ A ANTI Cl PATED CMD 217, 492. 920 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 797,786.86 $ 189,735.22 $ 354, 931. 47



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18670- BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: C2854- 124 ESTI MATE NO 0002 12:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0070 206- 00000 Structure Excavation 161. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0080 206- 00100 Structure Backfill (dass 1) 8, 000. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 MATERI AL ALLOMANCE 0. 000
cY 6, 000. 000 45, 000. 00
7.50000 6, 000. 000 45, 000. 00
0090 206- 00360 Mechani cal Rei nforcenent of Soil 3, 602. 000 0. 000
CY 0. 000 0. 00
17. 55000 0. 000 0. 00
0100 206-00510 Filter Material (dass A 100. 000 0. 000
CY 0. 000 0. 00
44. 00000 0. 000 0. 00
0310 504-04410 Bl ock Faci ng 0. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0320 504- 04430 *Rei nf orced Concrete Facing 4, 480. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0330 601-03050 Concrete Cass D (Wall) 18. 000 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0340 602-00020 Rei nforcing Steel (Epoxy Coated) 200. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0376 607-55100 Wre Mesh CMO No. 09 56, 025. 000 0. 000
SF 46, 575. 000 92, 218. 50
1. 98000 46, 575. 000 92, 218. 50
0380 618-08900 *& ound Anchor 5, 560. 000 0. 000
LF 0. 000 0. 00
48. 50000 0. 000 0. 00



CONTI D C18670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18670- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0002 12:11:12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0381 618-09040 Anchor Test Install / Test Verification Anchor MCR Line 1. 000 1. 000
F/A 01 Line No.1
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4,900. 00
CAT 0300 CURRENT AMT $ 730,992.60 $ 137,218.50 % 142, 118. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0400 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00 % 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,529,279.46$

326,953.72 % 497, 549. 97



